COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 06/ 2020

ESTI MATE SUMVARY 13:44: 34
CONTI D C21146 ESTI MATE NO 0011 PROG SPEC YR: 2005
PCN: 21146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 165.0 DAYS TI ME ALLOW 165 WORK DAYS
SH 60 OVER THE SOUTH PLATTE RI VER PERCENT TIME:  100. 00 ORI G TI NE ALLOW 155 WORK DAYS
PRQJECT NO. FBRO60A- 022
SH 60 OVER THE SOUTH PLATTE RI VER
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PER OD ENDI NG 11/ 01/ 2019 DATE TIME STARTED 10/01/2018
P.O. BOX 659 DATE LET 07/ 12/ 2018 DATE WORK BEGAN 10/ 01/ 2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED 11/01/2019
DATE CONTRACT EXECUTED 08/30/2018 DATE ACCEPTED 11/01/2019
SPRI NGFI ELD OR 97477  (541)746-2426 DATE NOTI CE TO PROCEED 10/ 01/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 6,573, 130. 57 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI: $ 6,391, 749. 95 NON- PARTI CI PATI NG 6, 370, 451. 47 288, 609. 02
PERCENT COMPLETE: 96. 92% TOTAL EARNI NGS 6, 370, 451. 47 288, 609. 02
FUNDS AVAI LABLE: $ 202, 679. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 370, 451. 47 288, 609. 02
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 95, 876. 25 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 6, 274, 575. 22 288, 609. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 6,274, 575. 22 288, 609. 02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 288, 609. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
116, 000. 00000 1. 000 116, 000. 00
0010 202-00035 Renoval of Pipe 149. 000 149. 000
LF 0. 000 0. 00
20. 00000 149. 000 2,980. 00
0015 202- 00090 Renoval of Delineator 23.000 23.000
EACH 0. 000 0.00
15. 00000 23.000 345. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 18, 530. 000 18, 530. 000
SY 0. 000 0. 00
4. 00000 18, 530. 000 74,120. 00
0025 202-00250 *Renoval of Pavenent Marking 5, 524. 000 5, 524. 000
SF 0. 000 0.00
1. 25000 5, 524. 000 6, 905. 00
0030 202-00810 Renoval of Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
125. 00000 1. 000 125. 00
0035 202-01000 *Renobval of Fence 1, 449. 000 1, 405. 000
LF 44.000 88. 00
2. 00000 1, 449. 000 2,898. 00
0040 202-01035 *Rermoval of Gate 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0045 202-01130 *Renpval of Guardrail Type 3 606. 000 606. 000
LF 0. 000 0.00
4.00000 606. 000 2,424.00
0050 203-00060  *Enbanknment Material (Conplete In Place) 28, 761. 000 28, 761. 000
cY 0. 000 0. 00
12. 00000 28, 761. 000 345, 132. 00
0051 900-00006 Added Item (Dollar)/ United Rentals Lien - Energes 0. 000 -202, 665. 600
DOL 0. 000 0. 00

1. 00000 -202, 665. 600 -202, 665. 60



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0052 900-00006  Added Item (Dollar)/ Lien - J-2 Contracting Company 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0053 900-00006 Added Item (Dollar)/ Lien - Power Mdtive Corporation 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0055 203-00066  *Enmbankment Material (Conplete In Place) (R40) 8, 581. 000 8, 581. 000
cY 0. 000 0. 00
12. 00000 8, 581. 000 102, 972. 00
0060 203-00100 *Muck Excavation 77.000 77.000
cY 0. 000 0. 00
33. 00000 77.000 2,541.00
0065 203-01100 *Proof Rolling 5. 000 4.500
HOUR 0.500 40. 00
80. 00000 5. 000 400. 00
0070 203-01500 *Bl adi ng 3. 000 3. 000
HOUR 0. 000 0. 00
125. 00000 3. 000 375.00
0075 203-01510 *Backhoe 4. 000 3. 500
HOUR 0.500 42.50
85. 00000 4. 000 340. 00
0080 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0085 203-01590 *Front End Loader (Rubber Tire) 4.000 3.500
HOUR 0.500 60. 00
120. 00000 4. 000 480. 00
0090 203-01597 *Pot hol i ng 10. 000 2.000
HOUR 8. 000 1, 880. 00
235. 00000 10. 000 2,350. 00
0095 203-02330 Labor er 16. 000 16. 000
HOUR 0. 000 0. 00

75. 00000 16. 000 1, 200. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 206-00000 *Structure Excavation 664. 000 664. 000
cY 0. 000 0.00
5. 00000 664. 000 3,320.00
0105 207-00305 *Wet | and Topsoi | 226. 000 226. 000
cY 0. 000 0. 00
22.00000 226. 000 4,972. 00
0110 207-00310 *St ockpi | e Wetl and Topsoi | 226. 000 226. 000
cY 0. 000 0.00
6. 00000 226. 000 1, 356. 00
0115 208-00002 *Erosi on Log Type 1 (12 Inch) 8, 799. 000 8, 799. 000
LF 0. 000 0. 00
5. 00000 8, 799. 000 43, 995. 00
0120 208-00020 *Silt Fence 566. 000 566. 000
LF 0. 000 0.00
3. 00000 566. 000 1, 698. 00
0125 208-00021 *Silt Fence (Reinforced) 81. 000 81. 000
LF 0. 000 0. 00
5. 25000 81. 000 425.25
0130 208-00023 *Erosion Log (Type 3)(12 Inch) 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00
0135 208- 00035 *Aggr egat e Bag 53. 000 53. 000
LF 0. 000 0. 00
6. 50000 53. 000 344.50
0140 208-00041 Rock Check Dam 0. 000 0. 000
EACH 0. 000 0.00
700. 00000 0. 000 0. 00
0145 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0150 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00

2, 250. 00000 2.000 4,500. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 208- 00056 *StormDrain Inlet Protection (Type Ill) 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0160 208- 00060 *Tenporary Slope Drain 0. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0165 208-00070 *Vehi cl e Tracki ng Pad 3. 000 3. 000
EACH 0. 000 0. 00
1, 100. 00000 3. 000 3, 300. 00
0170 208-00075 Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0175 208-00103 Renoval and Disposal of Sediment (Labor) 58. 000 58. 000
HOUR 0. 000 0. 00
60. 00000 58. 000 3, 480. 00
0180 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 4.000 4.000
HOUR 0. 000 0. 00
150. 00000 4.000 600. 00
0185 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0190 208-00107 Renoval of Trash 10. 000 10. 000
HOUR 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0195 208-00207 Erosi on Control Managenent 60. 000 49. 000
DAY 11. 000 1,100. 00
100. 00000 60. 000 6, 000. 00
0200 208- 00300 *Tenporary Berns 190. 000 190. 000
LF 0. 000 0. 00
2.50000 190. 000 475. 00
0205 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 2.000 600. 00

300. 00000 2.000 600. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 9. 000 1, 665. 00
185. 00000 9. 000 1, 665. 00
0215 212-00006 *Seedi ng (Native) 5.900 0. 800
ACRE 5. 100 1, 657. 50
325. 00000 5. 900 1,917.50
0220 212-00028 *Seedi ng (Wetlands) 0. 100 0. 100
ACRE 0. 000 0. 00
2, 750. 00000 0. 100 275.00
0225 212-00032 *Soi | Conditioning 6. 500 0. 900
ACRE 5. 600 11, 760. 00
2, 100. 00000 6. 500 13, 650. 00
0230 213-00004 *Mil ching (Weed Free Straw) 4.900 0. 000
ACRE 4.900 3, 547. 60
724.00000 4.900 3,547.60
0235 213-00012 *Spray-on Mil ch Bl anket 0. 300 0. 300
ACRE 0. 000 0.00
2, 600. 00000 0. 300 780. 00
0240 213-00061 *Mul ch Tacki fier 976. 000 0. 000
LB 976. 000 2,098. 40
2.15000 976. 000 2,098. 40
0245 214- 00000 *Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0.00
0250 214-00155 *Plant (Ball and Burl ap) 16. 000 0. 000
EACH 16. 000 7,760. 00
485. 00000 16. 000 7,760.00
0255 214-00350 *Deci duous Shrub (5 Gallon Container) 0. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0.00
0256 214-00310 Deci duous Shrub (1 Gal) CMO 008 540. 000 0. 000
EACH 540. 000 20, 476. 80

37.92000 540. 000 20, 476. 80



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 21146-BID ESTI MATE RUN 02/ 06/ 2020
PRQIECT FBRO60A- 022 ESTI MATE NO 0011 13:44: 34
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0257 214-00610 Evergreen Shrub (1 Gal) CMO 008 40. 000 0. 000
EACH 40. 000 1, 516. 80
37.92000 40. 000 1, 516. 80
0260 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 347. 000 2, 651. 000
Cl ass
SY 3, 696. 000 8, 685. 60
2.35000 6, 347. 000 14, 915. 45
0265 216-00301 *Turf Reinforcement Mat (Cl ass 1) 0. 000 0. 000
Sy 0. 000 0. 00
5. 25000 0. 000 0. 00
0270 217-00020 Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0275 240- 00200 Bat House 2.000 2.000
EACH 0. 000 0.00
1, 000. 00000 2.000 2,000. 00
0280 304- 06007 *Aggregat e Base Course (Cl ass 6) 3, 194. 000 3, 032. 000
cY 162. 000 4,860. 00
30. 00000 3, 194. 000 95, 820. 00
0285 304-06008 *Aggregate Base Course (Cl ass 6) (Special) 181. 000 0. 000
CcY 181. 000 8, 145. 00
45. 00000 181. 000 8, 145. 00
0290 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 4,675. 740 4,675. 740
TON 0. 000 0. 00
76. 00000 4,675.740 355, 356. 24
0295 420-00112 *Geotextile (Drainage) (Class 1) 798. 000 798. 000
Sy 0. 000 0.00
4.00000 798. 000 3,192.00
0300 506-00212 *Riprap (12 Inch) 12. 000 12. 000
cY 0. 000 0. 00
125. 00000 12. 000 1, 500. 00
0305 506-00218 *Riprap (18 Inch) 652. 000 652. 000
cY 0. 000 0. 00
100. 00000 652. 000 65, 200. 00



CONTI D: C21146

PCN: 21146-BI D

PRQIECT FBRO60A- 022

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0310 601-01000 Concrete Class B
0315 603-01185 18 Inch Reinforced Concrete
0320 603-01305 30 Inch Reinforced Concrete
0325 603-01425 42 Inch Reinforced Concrete
0330 603-05018 18 Inch Reinforced Concrete
0335 603- 05030 30 Inch Reinforced Concrete
0340 603-50100 Flap gate (__ Inch) 42 | NCH
0341 604-00510 Infet Ty D (10 Ft) MCR Line
0345 606- 00301 *Quardrail Type 3 (6-3 Post
0350 606-01370 *Transi tion Type 3G (MGS)
0355 606-01385 *Transition Type 3J (M3S)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

001

Spaci ng) (M3S)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7. 200
cy
1, 500. 00000
120. 000
LF
80. 00000
0. 000
LF
125. 00000
144. 000
LF
137. 50000
8. 000
EACH
900. 00000
0. 000
EACH
1, 275. 00000
1. 000
EACH
3, 650. 00000
1. 000
EACH
10, 300. 00000
247. 000
LF
36. 25000
4. 000
EACH
2, 275. 00000
2.000
EACH

1, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7.200
0. 000
7.200

96. 000
24.000
. 000

0. 000
0. 000
0. 000

144. 000
0. 000

144.000

6. 000
2.000
8. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000

4.000
0. 000
4.000

2.000
0. 000
2.000
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ESTI MATE RUN 02/ 06/ 2020

1, 920.

1, 800.

.00

00

.00

00

00

.00

.00

.00

.00

.00

.00

13:44: 34

AMOUNT

10, 800.

9, 600.

19, 800.

7, 200.

3, 650.

10, 300.

8, 953.

9, 100.

2, 700.

00

00

.00

00

00

.00

00

00

75

00

00



CONTI D

ROADWAY

CAT NO0200

0360 606-01390

0365

606- 02003

0370

606- 02005

0375

607- 00005

0380

607-00010

0385

607- 01010

0390

607- 11455

0395

607-11525

0400

607- 56001

0405

607-60110

0410 607-60116

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*End Anchorage Type 3K (MGS)

*End Anchorage (Nonflared) (MG3S)

*End Anchorage (Flared) (M3S)

*End Post

*Corner and Line Brace Post

*Fence Barbed Wre with Metal

Posts (Speci al)

*Fence Wbod

Fence (Plastic)

*Fence (Ani mal

Prot ection)

*10 Foot Gate

*16 Foot Gate

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 700. 00000
1. 000
EACH
2, 900. 00000
1. 000
EACH
2, 350. 00000
29. 000
EACH
200. 00000
8. 000
EACH
265. 00000
3, 097. 000
LF
2. 05000
44. 000
LF
64. 30000
3, 920. 000
LF
2. 00000
2, 755. 000
LF
8. 00000
1. 000
EACH
290. 00000
0. 000
EACH

385. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

15. 000
14. 000
29. 000

7.000
1. 000
8. 000

1, 987.000
1, 110. 000
3, 097. 000

0. 000
44. 000
44.000

3, 920. 000
0. 000
3, 920. 000

0. 000
2, 755. 000
2,755. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 06/ 2020

2,800

265.

2,275

2,829

22,040

290.

.00

.00

.00

00

00

50

20

.00

00

00

.00

13:44: 34

AMOUNT

3,400

2,900

2,350

5, 800

2,120

6, 348

2,829

7,840

22,040

290.

00

00

00

00

00

85

20

00

00

00

.00



CONTI D

PREV QTY/

CAT NO0200

0415

0420

0425

0430

0435

0440

0445

0446

0450

0455

0460

607-60120

607- 60324

612-00101

612- 00103

614-00012

614- 80385

621- 00450

621- 00450

625- 00000

625- 00001

626- 00000

ROADWAY

C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON
21146-BI D
FBRO60A- 022 ESTI MATE NO 0011
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*20 Foot Gate 4.000
EACH
570. 00000
*24 Foot Gate Twin 2.000
EACH
630. 00000
Delineator (Drivable Concrete Installation) (Type I) 31. 000
EACH
82. 00000
Del i neator (Drivable Concrete Installation) (Type IIl) 11. 000
EACH
84. 00000
Sign Panel (Cass I1) 18. 000
SF
20. 00000
*Runble Strip 3,982. 000
LF
2.00000
*Det our Pavenent 0. 000
SY
50. 00000
Det our Pvnt 2,582. 000
Sy
62. 53000
*Construction Surveying 1. 000
LS
70, 000. 00000
*Construction Surveying (Hourly) 0. 000
HOUR
155. 00000
*Mobi | i zation 1. 000
LS

630, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

11.
11.

3, 982.
3, 982.

2,582.
. 000
2,582.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
31
31

000
000

. 000

000
000

. 000
18.
18.

000
000

. 000

000
000

. 000
. 000
. 000

000

000

. 915
. 085
. 000

. 000
. 000
. 000

. 915
. 085
. 000
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ESTI MATE RUN 02/ 06/ 2020

2,280

2,542

924.

360.

7,964

5, 950

53, 550

00

.00

00

00

.00

.00

00

.00

00

13:44: 34

AMOUNT

2,280

1, 260.

2,542

924.

360.

7,964

161, 452

70, 000

630, 000

00

00

00

00

00

00

.00

46

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0465 626-01104

0470

627-00008

0475

627-00013

0480

627-30210

0485

629-01003

0490

630- 00000

0495

630- 00007

0500

630- 00012

0505

630- 80001

0510

630- 80337

0515 630-80341

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Ther mopl asti ¢ Paverment Marki ng (Xwal k- St opl i ne)

*Survey Monument

(Type 3)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Barricade (Type 3 M C) (Tenporary)

*Construction Traffic Sign (Panel Size A

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
6, 500. 00000
53. 000
GAL
105. 00000
301. 300
GAL
45. 00000
127. 000
SF
12. 00000
4. 000
EACH
1, 000. 00000
4,015. 000
HOUR
55. 00000
173. 000
DAY
250. 00000
173. 000
DAY
300. 00000
4. 000
EACH
1, 500. 00000
7. 000
EACH
100. 00000
46. 000
EACH

10. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
53. 000
53. 000

301. 300
-0.300
301. 000

0. 000
127. 000
127. 000

0. 000
4.000
4.000

3, 307. 000
708. 000
4, 015. 000

144.000
29. 000
173. 000

154. 000
19. 000
173. 000

3. 600
0. 400
4.000

6. 300
0. 700
7.000

41. 400
4.600
46. 000
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ESTI MATE RUN 02/ 06/ 2020

5, 565

-13.

1,524

4, 000

38, 940

7,250

5,700

600

70

46

.00

00

00

00

00

00

00

13:44: 34

AMOUNT

6, 500

5, 565

13, 545

1,524

4,000

220, 825

43, 250

51, 900

6, 000

700

460.

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0520

0525

0530

0535

0540

0545

0550

0555

0560

0565

0570

630- 80342

630- 80355

630- 80360

630-80370

630- 80380

630- 85010

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C21146
21146-BID
FBRO60A- 022
| TEM
DESCRI PTI ON

ROADWAY

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
46. 000
EACH
100. 00000
3. 000
EACH
5, 500. 00000
105. 000
EACH
10. 00000
2, 736. 000
LF
25. 00000
100. 000
EACH
1. 00000
6. 000
EACH
2, 000. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
4,284. 830
FA
1. 00000
-3, 602. 970
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

41. 400
4.600
46. 000

2.700
0. 300
3. 000

94. 500
10. 500
105. 000

2,462. 400
273. 600
2,736. 000

90. 000
10. 000
100. 000

5. 400
0. 600
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4,284. 830
4, 284.830

-3,602.970
0. 000
-3,602.970
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460.

1, 650.

105.

6, 840

10.

1, 200.

4,284

00

00

00

.00

.00

.00

83

.00

13:44: 34

AMOUNT

4, 600

16, 500

1, 050.

68, 400

100.

12,000

4,284

-3, 602.

00

00

00

00

00

00

.00

.00

.00

83

97



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0575 700- 70025 F/' A Quality Incentive Paynent 7,704.790 0. 000
FA 7,704. 790 7,704.79
1. 00000 7,704.790 7,704.79
0580 700- 70080 F/ A Furnish Wnter Concrete Protection 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0590 700-70594 F/ A DRB Standing Committee 2,887.500 2,887.500
F A 0. 000 0.00
1. 00000 2,887.500 2,887.50

CAT 0200 CURRENT AMI $ 2,822,699.45$ 269,709.02 $ 2,620, 020. 35
CAT NO0300 STRUCTURE B-17-FT (Bridge)

0595 202-00400 *Renoval of Bridge 1. 000 0. 790
EACH 0.210 18, 900. 00
90, 000. 00000 1. 000 90, 000. 00
0600 202-00405 Rermoval of Piling 6. 000 6. 000
EACH 0. 000 0. 00
275. 00000 6. 000 1, 650. 00
0605 206-00000  *Structure Excavation 156. 000 156. 000
cY 0. 000 0. 00
5. 00000 156. 000 780. 00
0610 206- 00065 Structure Backfill (FlowFill) 15. 000 15. 000
cY 0. 000 0. 00
325. 00000 15. 000 4,875.00
0615 206-00100  *Structure Backfill (Cass 1) 454. 000 454. 000
cY 0. 000 0. 00
35. 00000 454. 000 15, 890. 00
0620 206-00200 *Structure Backfill (Cass 2) 76. 000 76. 000
cY 0. 000 0. 00

50. 00000 76. 000 3, 800. 00



CONTI D

CAT NO0300

0625

0630

0635

0640

0645

0650

0655

0656

0660

0665

0670

206- 00360

206- 01781

206- 01782

403- 34751

502- 00460

502- 00500

502- 11489

900- 00012

503- 00060

503- 00310

515-00120

C21146

FBRO60A- 022

21146-BID

| TEM
DESCRI PTI ON

STRUCTURE B- 17- FT (Bri dge)

Rei nf orcenment of Soil

*Mechani cal

Shoring (Area 1)

Shoring (Area 2)

*Hot Mx Asphalt (Grading SX) (75) (PG 64-28)

Pile Tip

Conpl et e Joi nt

Penetration (CIP) Splice

* St eel

Piling (HP 14x89)

Added Item (Foot)/ Steel

Piling Cutoffs

*Drilled Caisson (60 Inch)

*Crosshol e Soni ¢ Loggi ng Testing

*\Wat er proof i ng (Menbrane)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
454. 000
cy
4. 00000
1. 000
LS
9, 500. 00000
1. 000
LS
12, 500. 00000
576. 370
TON
76. 00000
12. 000
EACH
175. 00000
0. 000
EACH
1. 00000
572. 000
LF
95. 00000
35. 000
LF
76. 00000
641. 000
LF
825. 00000
12. 000
EACH
1, 250. 00000
3, 665. 000
sy

15. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

454. 000
0. 000
454. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

576. 370
0. 000
576. 370

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

572. 000
0. 000
572. 000

35. 000
0. 000
35. 000

641. 000
0. 000
641. 000

12. 000
0. 000
12. 000

3, 665. 000
0. 000
3, 665. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:44: 34

AMOUNT

1, 816

9, 500

12, 500

43, 804

2,100

54, 340

2,660

528, 825

15, 000

54, 975

00

00

00

12

00

.00

00

00

00

00

00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21146-BI D ESTI MATE RUN 02/ 06/ 2020
PRQJECT: FBRO60A- 022 ESTI MATE NO 0011 13: 44: 34
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0675 518-01004 Bri dge Expansion Device (0-4 Inch) 80. 000 80. 000
LF 0. 000 0.00
200. 00000 80. 000 16, 000. 00
0680 601-03040 *Concrete Class D (Bridge) 1, 567. 000 1, 567. 000
cY 0. 000 0. 00
725. 00000 1, 567. 000 1,136, 075. 00
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panel s 0. 000
SF 0. 000 0.00
4.15000 0. 000 0. 00
0680 MATERI AL ALLOMANCE Precast Concrete Deck Panels 0. 000
cY 0. 000 0. 00
384.17142 0. 000 0.00
0680 MATERI AL ALLOWANCE Precast Concrete Deck Panel s 0. 000
cY 0. 000 0.00
384.17076 0. 000 0. 00
0681 900-00005 Added Item (Day)/ Wnter Concrete Protection 76. 000 76. 000
DAY 0. 000 0.00
390. 00000 76. 000 29, 640. 00
0685 602-00020 *Reinforcing Steel (Epoxy Coated) 492, 665. 000 492, 665. 000
LB 0. 000 0.00
1. 00000 492, 665. 000 492, 665. 00
0690 604- 25000 Vane Grate Inlet Special 4. 000 4. 000
EACH 0. 000 0. 00
7, 500. 00000 4.000 30, 000. 00
0695 606-11030 *Bridge Rail Type 10M 1,671. 000 1, 671. 000
LF 0. 000 0.00
150. 00000 1, 671. 000 250, 650. 00
0700 613-00200 2 Inch Electrical Conduit 1, 671. 000 1, 671. 000
LF 0. 000 0. 00
6. 00000 1, 671. 000 10, 026. 00
0705 618-00163  *Prestressed Concrete | (BT63) 3, 125. 000 3, 125. 000
LF 0. 000 0.00

235. 00000 3,125. 000 734, 375. 00



CONTI D: C21146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21146-BI D ESTI MATE RUN
PRQIECT: FBRO60A- 022 ESTI MATE NO 0011
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE B-17-FT (Bridge)

0705 MATERI AL ALLOWANCE Prestress Conc | (BT 63) 0. 000
LF 0. 000 0.00
131. 95090 0. 000 0. 00
0710 621-00411 Structure Tenporary Access Road (Location 1) 1. 000 1.000
LS 0. 000 0. 00
35, 000. 00000 1. 000 35, 000. 00

CAT 0300 CURRENT AMI $ 3,576,946.12 $ 18,900.00 % 3,576, 946. 12
CAT NO0301 Structure C 17-FM (CBC)

0715 202- 00495 Renoval of Portions of Present Structure 1.000 1.000
LS 0. 000 0.00
4, 465. 00000 1. 000 4, 465. 00
0720 206-00000  *Structure Excavation 124. 000 124. 000
cY 0. 000 0. 00
5. 00000 124. 000 620. 00
0725 206-00100  *Structure Backfill (Cass 1) 131. 000 131. 000
cY 0. 000 0.00
35. 00000 131. 000 4,585. 00
0730 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
76. 00000 0. 000 0. 00
0735 601-03030 Concrete Class D (Box Cul vert) 157. 000 157. 000
cY 0. 000 0.00
600. 00000 157. 000 94, 200. 00
0740 602-00020 *Rei nforcing Steel (Epoxy Coated) 31, 365. 000 31, 365. 000
LB 0. 000 0. 00
1. 00000 31, 365. 000 31, 365. 00
CAT 0301 CURRENT AMT $ 135,235.00% 0.00% 135, 235. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0745 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
21, 750. 00000 1. 000 21, 750. 00
0750 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

12, 500. 00000 1. 000 12, 500. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

Page 17
ESTI MATE RUN 02/ 06/ 2020

CONTI D: C21146

PCN: 21146-BID

PRQIECT FBRO60A- 022

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0755 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4, 000. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 6,573,130.57$

13: 44: 34
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4, 000. 00
0.00$% 38, 250. 00

288, 609.02$ 6, 370, 451. 47



